Record Niumber: 17176

Consideration

ABU: UBE Unit: TG-800 Draft Date: 10/5/2010 J/R: 2010
Section: 32 Item: 32.35.1.1 Consequence Category: Risk Ranking; SOA [
Additional "1, Complete the P&ID spec break review and make any drawing updates and/or field modifications as needed.
Consideration Non-Risk Ranked Actionable Item required to meet regulatory/statutory requirements and/or to be consistent
with Chevron’s guiding principles."
ABU plan to address the Team's additional consideration
ABU
Proposa
AC Assigned To: Rasmussen, Peter G. and/or  Technical Dep
Current Status: Completed ] Shutdown Required
The ABU has scheduled to complete this task 10/5/2011  Which is prior to the RI Guideline due date.
Notified On: 10/19/2010 Assigned By: Crow, Mark A.
Resolution: Decribe the work that has been done to resolve the ABU proposal
The TG-800 pipe class (spec) break review has been performed, and missing spec breaks have been identified and

The marked

EWO Needed: a EWO Number: 3 EWO Issued
MOC Needed: a MOC Number: E
Maximo Needed: 3 Vlaximo Number: a

Completed By; Rasmussen, Peter G. Completed On; 2/21/2011

marked up on the P&ID's. Other errors on the drawings have been corrected and reviewed. These marked-up drawings
were submitted for incarporation through MOC 23003 on 1/5/2011.

up drawings have been incorporated into the P&ID's and issued to the web. The P&ID's that required revision

were: D-344920, D-344921, D-344924, D-344926, D-344927 and D-344928.

(] Work Plan Developed and Doumented in Database?

complete

(| No, there are some concerns about the new modificati
Yes, It's completed according to specificati
By clicking on the "Signature” button, I acknowledge the assigned A/C has been verified as com

Verified By: Reyes, Donald S. Verified On:  2/24/2011

Verifier Comment
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